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Existing Transmitter Information

Section Question Response

Existing Transmitter 

Description

Type of change Retune 

Existing

Use Primary 

(Main)

Ownership Owned

Owner N/A

Is this transmitter currently shared with 

another station?

No

Is this transmitter currently in operating 

condition?

Yes

Existing Transmitter 

Manufacturer and Type

Manufacturer Axcera

Model LU2000ATD

Year 2008

Type Solid State

Solid State Cooling Air Cooled

Primary 
Transmitter

Section Question Response

Transmitter Related 

Expenses

Do you have transmitter related expenses? Yes

Transmitters

Will the station be sharing equipment with 

another broadcast television station or 

stations (e.g., a shared antenna, co-location 

on a tower, use of the same transmitter 

room, multiple transmitters feeding a 

combiner, etc.)? If yes, enter the facility ID's 

of the other stations and click 'prefill' to 

download those stations' licensing 

information.

No

Briefly describe transition plan Please see Transition Plan Narrative.



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) No

Power N/A

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service No

Description N/A

HVAC Service Does the replacement transmitter require 

HVAC Service?

No

Type N/A

Size N/A

Other Size N/A

Primary 
Transmitter

Retuning Transmitter Costs

Section Question Response

New IOT Tubes Number of Tubes (including accessories) 

needed

N/A

New Mask Filter Power 3 kW

Other Power N/A

New Exciter Is a new exciter needed? No

Primary 
Transmitter

Solid State Power capacity 2 kW



New Transmitter Costs

Section Question Response

New Transmitter Use Interim

Description of Use N/A

Change Type Purchase

Manufacturer

Model TMU9-3

Transmitter Type Solid State

Solid State Cooling Air Cooled

Solid State Power capacity 3 kW

Interim 
Transmitter

Other Transmitter Cost Not Listed

Information not provided.
Primary 
Transmitter

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A



Other Transmitter Costs

Section Question Response

Electrical Service Service Entrance (3 phases 800A 208V) No

Switchgear (industrial 800 amp) No

Transformer (480V) Yes

Power 150 kVA

Rigid Conduit and Wiring No

Size N/A

Length N/A

Other Electrical Service Yes

Description Electrical 

installation 

for interim 

transmitter.

HVAC Service Does the replacement transmitter require 

HVAC Service?

Yes

Interim 
Transmitter

Justification for New Transmitter Interim 

transmitter 

to feed the 

interim 

antenna 

located 

lower on 

the tower 

for the pre-

auction 

channel to 

avoid 

prolonged 

off-air 

period 

during the 

transition in 

order to 

meet the 

construction 

deadline.



Other Transmitter Cost Not Listed

Name Description

Transport Stream Processing and 

Evaluation

Harmonic Multiplexer for KVTH-DT to 

facilitate transitioning between existing, 

interim, and re-channeled primary 

transmitters (see narrative.)

Remote Monitoring and Control See included narrative. Our existing interim 

transmitter cannot integrate into our existing 

monitoring and control system. We must be 

able to monitor and power down our interim 

transmitter remotely. (Lines 1 thru 5 apply 

to this component.)

Interim 
Transmitter

Type Cooling 

Only

Size 5 tons

Other Size N/A

Transmitter Building 

Addition/Modification or 

Leasehold Improvement

Does the Transmitter Building require an 

addition, modification, other leashold 

improvement?

No

Size N/A

Channel 14 Costs Is an RF Consulting Engineer needed? N/A

Is a channel 14 Mask Filer needed? N/A

Is additional field engineering time needed? N/A

Number of Days N/A

Inside RF System Is an additional interior RF system required 

to support this interim transmitter?

No



Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes

Antennas



Existing Antenna Information

Section Question Response

Existing Antenna 

Description

Type of change Purchase 

New

Antenna Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing antenna shared with another 

station or stations?

No

Is the existing antenna directional? Yes

Is antenna in operating condition? Yes

Is antenna located on or in close proximity 

to an antenna farm?

No

Existing Antenna 

Manufacturer and Type

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels N/A

Design power capacity in use N/A

Lower Limit N/A

Upper Limit N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 66.4 kW

Primary 
Antenna



Manufacturer

Model TWSC-30C

Year 1994



New Antenna Costs

Section Question Response

New Antenna Description Use Primary 

(Main)

Description of Use N/A

Change Type Purchase 

New

Is this a request for upgraded equipment? Yes

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Types

Class Full Power

Mounting Top Mount

Antenna position in stack Not in Stack

Polarization Elliptical

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 52.6 kW

Manufacturer

Primary 
Antenna



Other Antenna Costs

Section Question Response

Combiner for Shared 

Antenna

Do you need a Combiner for a Shared 

Antenna?

No

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter

/switcher for dual feed lines?

N/A

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Broadband or Single Channel? N/A

Feed Line Size N/A

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for a high power 

antenna?

No

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

No

Primary 
Antenna

Model TFU-

24ETT-

RS200

Year 2018

Justification for New Antenna Antenna is 

slotted 

coaxial and 

cut to a 

single 

channel. As 

such, it is 

not 

retunable. 

See 

narrative.



Other Antenna Cost Not Listed

Information not provided.
Primary 
Antenna

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes



New Antenna Costs

Section Question Response

New Antenna Description Use Interim

Description of Use N/A

Change Type Purchase 

New

Ownership Owned

Owner N/A

Is antenna shared? No

Is antenna directional? Yes

Will antenna be located on or in close 

proximity to an antenna farm?

No

New Antenna 

Manufacturer and Type

Class Full Power

Mounting Side Mount

Antenna position in stack Not in Stack

Polarization Horizontal

Type Slotted 

Coaxial

Number of Stations Supported N/A

Number of Panels/Bays N/A

Lower Limit N/A

Upper Limit N/A

Design power capacity in use N/A

Other Antenna Type N/A

ERP: (Effective Radiated Power) 55.0 kW

Manufacturer

Model TFU-16WB-

1-R S230

Year 2018

Interim 
Antenna



Other Antenna Cost Not Listed

Information not provided.
Interim 
Antenna

Other Antenna Costs

Section Question Response

Elbow Complex Do you require the separate purchase of 

the Elbow Complex?

No

Broadband or Single Channel? N/A

Feed Line Size N/A

Side Mount Brackets Do you require the separate purchase of 

side mount brackets for an antenna?

Yes

Pattern Scatter Analysis Do you require separate purchase of 

pattern scatter analysis for a side mount 

high or medium power antenna?

Yes

Sweep Test Do you require the sweep testing of 

transmission line and antenna?

Yes

Interim 
Antenna

Justification for New Antenna Interim 

antenna to 

operate 

lower on 

the tower 

for the pre-

auction 

channel to 

avoid 

prolonged 

off-air 

period 

during the 

transition in 

order to 

meet the 

construction 

deadline.



Existing Transmission Line

Section Question Response

Existing Transmission 

Line Description

Type of change Utilize 

Existing

Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Owner N/A

Site N/A

Is the existing transmission line shared with 

another station or stations?

No

Is Transmission Line in operating condition? Yes

Existing Transmission 

Line Manufacturer and 

Type

Manufacturer Dielectric

Type Rigid

Diameter 4 1/16 

inches

Other Diameter N/A

Segment Length 19 1/2 

inches

Other Segment Length N/A

Number of parallel runs 1

Length 450 feet 

per run

Primary 
Transmission 
Line

Section Question Response

Transmission Line 

Related Expenses

Do you have transmission line related 

expenses?

Yes

Transmission 
Line



New Transmission Line

Section Question Response

New Transmission Line 

Costs

Use Interim

Description of Use N/A

Change Type Purchase 

New

Type Flexible Air

Diameter 3 inches

Segment Length N/A

Other Segment Length

Number of parallel runs 1

Length 400 feet per 

run

Justification for New Transmission Line Transmission 

line to 

connect the 

interim 

transmitter to 

the interim 

antenna to 

operate 

lower on the 

tower for the 

pre-auction 

channel to 

avoid 

prolonged off-

air period 

during the 

transition in 

order to 

meet the 

construction 

deadline.

Interim 
Transmission 
Line

Other Transmission Line Expenses Not Listed

Information not provided.
Primary 
Transmission 
Line



Other Transmission Line Expenses Not Listed

Name Description

VSWR Monitor Device to monitor VSWR levels on our 

interim line to prevent line burnout.

Interim 
Transmission 
Line



Existing Tower

Section Question Response

Existing Tower 

Description

Type of change Modify 

Existing

Tower Use Primary 

(Main)

Description of Use N/A

Ownership Owned

Is this tower consider Complex? No

Is this tower currently shared with any other 

stations?

No

One or more FM, AM or TV radio 

broadcaster(s)

N/A

Others Types of Users N/A

Is tower documented for structural analysis? No

Is tower compliant with Rev G? No

Existing Tower Structure 

Registration

Do you have a tower registration number? Yes

ASR Number 1049466

Coordinates (NAD83 (

North American Datum of 

)1983)

Latitude (NAD83) 34° 22' 

20.0" N-

Longitude (NAD83) 093° 02' 

49.0" W-

Overall Structure Height 460.95 feet

Support Structure Height 400.91 feet

Ground Elevation Above Mean Sea Level 

(AMSL)

950.12 feet

Primary 
Tower

Section Question Response

Tower Equipment or 

Rigging Costs Changes

Do you have tower equipment or rigging 

costs changes?

Yes

Tower 
Equipment 
And 
Rigging 
Costs



Other Tower Expenses Not Listed

Name Description

Interim Installation Install interim antenna and transmission line.

Primary 
Tower

Tower Rigging Costs

Section Question Response

Tower Rigging Costs Complex Tower N/A

Helicopter Services 

Required

Are helicopter services required? No

Primary 
Tower

Tower Modification Costs

Section Question Response

Engineering Study Please what type of engineering study is 

required, if any:

Study needed 

for 

undocumented

/poorly 

documented 

tower

Tower Reinforcements Please select whether tower reinforcements 

are needed:

Serious 

Reinforcements 

needed

Primary 
Tower

Structure Type TOWER - 

Free 

Standing or 

Guyed 

Structure

Tower Owner Victory 

Television 

Network, 

Inc.

Date Constructed 01/01/1996



Section Question Response

Outside Project 

Management Services

Do you require outside project management 

services?

Yes

Number of Hours 350

Explanation Please see 

attached 

Transition 

Plan 

Narrative.

Outside RF consulting 

Engineering Services

Perform engineering study for new channel 

assignment and antenna development

Yes

Prepare engineering section of Form FCC 

Construction Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare engineering section of Form FCC 

License to Cover Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

Do you have Distributed Transmission 

System engineering services?

N/A

Critical Facility N/A

Terrain-Shielded Facility N/A

Attorney and Other 

Outside Consulting 

Services

Prepare and file Form FCC Construction 

Permit Application

Yes

For Auxiliary Facility No

For Main Facility Yes

Prepare and file Form FCC License to 

Cover Application

Yes

Outside 
Professional 
Services 
Costs



Other Professional Services Expenses Not Listed

Information not provided.
Outside 
Professional 
Services 
Costs

For Auxiliary Facility No

For Main Facility Yes

Prepare request for Special Temporary 

Authority

Yes

Quantity 1

NEPA Section 106 environmental review No

Environmental Assessment No

ASR Modification No

FAA Consultation (including preparation of 

FAA Form 7460)

No

Negotiation of Lease and other Matter for 

Shared Locations

No

Prepare or Review FCC Form 399 for 

Reimbursement

Yes

Address transition timing and coordination 

issues w/ other stations and wireless 

providers

No

RF Field Engineering 

Services

Comprehensive coverage verification via 

field study

No

RF exposure measurements No

Additional Field Engineering Service No

Number of Days N/A

Justification N/A



Section Question Response

AM Pattern Disturbance Is an Impact Study needed? No

Is Remediation needed? No

Facility Expenses Name N/A

Other Distributed Transmission System 

Expenses Not listed

N/A

Name N/A

Is Notification of a Medical Facility required 

as a result of DTV broadcasting?

Yes

Permit and Filing Costs Local Zoning No

Non-zoning permits No

BLM or NFS Coordination No

FCC Construction Permit Minor Change Yes

FCC License to Cover Application Yes

FCC Special Temporary Authority 

Application

Yes

Other Miscellaneous 

Expenses

Does this relocation require paying 

Disposal Costs (for equipment and other 

waste, net of any salvage value)?

Yes

Does this relocation require Equipment 

Delivery or Handling Charges not otherwise 

included in individual item costs?

Yes

Does this relocation require Equipment 

Storage?

No

Does this relocation require the 

Development and Airing of an 

Announcement regarding an upcoming 

channel change?

No

Does this relocation require MVPD 

Notification of a Channel Change?

Yes

Other 
Expenses



Other Expenses Not Listed

Name Description

Arkansas Use Tax We must pay Arkansas use tax on taxable 

purchases. Our out-of-state vendors are not 

required to collect or remit the taxes on our 

behalf. We must calculate and pay use tax 

ourselves. We have estimated our tax 

obligation based on our repack budget.

Security Cameras A set of security cameras to prevent the 

need for on-site security, paid personnel to 

oversee the tower crew, and additional 

storage costs.

Project-related Insurance Insurance costs directly related to the 

KVTH-DT repack project.

Other 
Expenses



Transmitters

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmitter 

TMU9-3

$236,803.20 $248,847.38 $183,134.46

Remote 

Monitoring 

and Control

$9,065.00 $9,065.00 See included 

narrative. Our 

existing 

interim 

transmitter 

cannot 

integrate into 

our existing 

monitoring 

and control 

system. We 

must be able 

to monitor 

and power 

down our 

interim 

transmitter 

remotely. 

(Lines 1 thru 

5 apply to 

this 

component.)

$9,065.00 N/A

Transport 

Stream 

Processing 

and 

Evaluation

$51,299.00 $51,299.00 see attached 

narrative

$0.00 N/A

Cost 
Information



5 Ton 

system

$20,250.00 $18,585.00 Cooling 

capacity at 

the building is 

marginal. The 

interim 

transmitter 

(air cooled) 

and the 

primary 

transmitter 

will both be 

online for 

testing during 

the hottest 

months of the 

year. Our 

calculations 

(see 

narrative) 

indicate we 

need 

additional 

cooling.

$18,585.00 N/A

Other 

Electrical 

Service: 

Electrical 

installation 

for interim 

transmitter.

$1,500.00 $1,500.00 Electrical 

installation for 

interim 

transmitter.

N/A N/A



Transformer 

3 phase

/480v - 150 

KVA

$25,550.00 $39,259.18 Our 

transformer is 

part of our 

UPS. The 

UPS and 

transformer 

are rated for 

30kw. Our 

calculations 

indicate 

adding the 

interim 

transmitter to 

this system 

will overload 

it. A 40kw 

version of the 

same model 

be adequate 

to get us 

through the 

repack.

$39,259.18 N/A

UHF - Air 

Cooled 

Solid State 

Transmitter 

3 kW

$129,139.20 $129,139.20 No 3kw 

transmitter 

cost is given 

in the catalog 

of estimated 

expenses. 

Our 3kw 

transmitter 

costs 

$129,139.20. 

The minimum 

cost in the 

catalog for a 

4kw is 

$157,000. 

While there is 

no catalog 

price range 

for the 

needed 3KW, 

this cost is in 

line.

$116,225.28 N/A

Primary 

Transmitter 

LU2000ATD

$109,355.00 $104,257.12 $47,618.88



UHF and 

VHF - minor 

banding 

issues

$105,200.00 $100,000.00 N/A $43,787.47 N/A

3 kW mask 

filter

$4,155.00 $4,257.12 Axcera, our 

primary 

transmitter 

manufacturer, 

appears to be 

incapable of 

rechanneling 

services. 

They don't 

respond to 

calls or e-

mails, 

necessitating 

3rd party 

rechanneling, 

which costs 

slightly more.

$3,831.41 N/A

Sub-total $346,158.20 $353,104.50 N/A $230,753.34 N/A

Total for all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Components

Actual Information 

Description File Name

Remote Monitoring and 

Control
KVTH-DT interim 

transmitter 

monitoring and 

control system. 

Lines 1 thru 5 

(totaling $9065.00) 

only apply towards 

this component.

$9,065.00Amount:

Component Description:



Transport Stream 

Processing and Evaluation
Transport stream 

licensing and 

monitoring 

equipment from 

Triveni Digital for 

the transmitter 

transitions (see 

narrative.)

$31,300.00

Harmonic 

Multiplexer for 

KVTH-DT to 

transition between 

existing, interim, 

and re-channeled 

primary 

transmitters (see 

narrative.)

$19,999.00

5 Ton system

KVTH-DT Cooling 

capacity is 

marginal. Our 

calculations (see 

attached narrative) 

indicate we need 5 

tons of additional 

cooling capacity.

$18,585.00

Other Electrical Service: 

Electrical installation for 

interim transmitter.

Information not provided.

Transformer 3 phase/480v - 

150 KVA
KVTH-DT invoice 

for replacement 

transformer system 

to bring our interim 

transmitter online.

$39,259.18Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



UHF - Air Cooled Solid 

State Transmitter 3 kW
Invoice & Quote for 

the KVTH interim 

3kw transmitter. 

Invoice represents 

initial 30% 

downpayment. 

Delivery is listed on 

invoice but not 

included in this total

$38,741.76

Invoice & Quote for 

the KVTH interim 

3kw transmitter. 

Invoice represents 

the 2nd (60%) 

downpayment. 

Delivery is listed on 

invoice but not 

included in this total

$77,483.52Amount:

Component Description:

Amount:

Component Description:



UHF and VHF - minor 

banding issues
Initial payment for 

equipment & 

services needed to 

rechannel our 

existing primary 

transmitter to our 

newly assigned 

channel. This 

invoice represents 

a 30% down 

payment 

necessary to start 

work on this 

component. Mask 

filter not included in 

this total.

$15,326.51

2nd payment for 

equipment & 

services needed to 

rechannel our 

existing primary 

transmitter to our 

newly assigned 

channel. This 

invoice represents 

a 60% down 

payment 

necessary to start 

work on this 

component. Mask 

filter not included in 

this total.

$28,460.96Amount:

Component Description:

Amount:

Component Description:



3 kW mask filter

Invoice & Quote for 

a mask filter 

needed to 

rechannel our 

existing primary 

transmitter. This 

invoice represents 

a 30% down 

payment 

necessary to start 

work on this 

component.

$1,277.14

2nd Invoice (with 

original Quote) for 

a mask filter 

needed to 

rechannel our 

existing primary 

transmitter. This 

invoice represents 

the 2nd payment 

(60% of total) 

necessary to start 

work on this 

component.

$2,554.27Amount:

Component Description:

Amount:

Component Description:



Antennas

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Antenna 

TFU-16WB-

1-R S230

$213,940.00 $182,891.12 $110,837.96

UHF - 

Lower 

Power 

Side 

Mount, 

One 

station 

antenna - 

medium 

power (50-

200 kW), 

horizontally 

polarized

$89,400.00 $47,945.52 ***System 

Notice: 

Estimate 

adjusted 

and locked 

because 

line has 

been 

superseded.

***This 

increase 

reflects the 

actual cost 

for the 

interim 

antenna. 

This cost is 

still within 

the range 

of 

estimated 

costs given 

by the FCC 

Catalog of 

Potential 

Expenses. 

See quote.

$47,945.52 This 

increase 

reflects the 

actual cost 

for the 

interim 

antenna. 

This cost is 

still within 

the range 

of 

estimated 

costs given 

by the FCC 

Catalog of 

Potential 

Expenses. 

See quote.

Cost 
Information



Pattern 

scatter 

analysis for 

side mount 

high/med 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$5,260.00 $0.00 The cost 

for a 

scatter 

study has 

been 

included 

with the 

interim 

antenna 

bracket 

cost 

component.

N/A N/A

Side mount 

brackets 

for high 

power 

antennas 

(if not 

included in 

antenna 

base cost)

$23,150.00 $22,000.00 Cost of an 

interim 

scatter 

study 

included 

with this 

cost 

component.

$9,186.92 N/A

Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $5,760.00 N/A

UHF - 

Lower 

Power 

Side 

Mount, 

One 

station 

antenna - 

medium 

power (50-

200 kW), 

horizontally 

polarized

$89,400.00 $106,545.60 This 

increase 

reflects the 

actual cost 

for the 

interim 

antenna. 

This cost is 

still within 

the range 

of 

estimated 

costs given 

by the FCC 

Catalog of 

Potential 

Expenses. 

See quote.

$47,945.52 N/A

Primary 

Antenna 

TFU-24ETT-

RS200

$296,230.00 $241,400.00 $193,012.12



Sweep test 

of existing 

antenna

$6,730.00 $6,400.00 N/A $5,760.00 N/A

UHF - High 

Power Top 

Mount 

(200-1000 

kW), One 

station 

antenna , 

elliptically 

or 

circularly 

polarized

$289,500.00 $235,000.00 N/A $187,252.12 N/A

Sub-total $510,170.00 $424,291.12 N/A $303,850.08 N/A

Total for 

all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Components

Actual Information 

Description File Name

UHF - Lower Power Side 

Mount, One station 

antenna - medium power 

(50-200 kW), horizontally 

polarized

Initial payment for 

interim high-power 

antenna. This 

invoice represents 

a 45% down 

payment necessary 

to start work on this 

component.

$47,945.52

Pattern scatter analysis for 

side mount high/med power 

antennas (if not included in 

antenna base cost)

Information not provided.

Amount:

Component Description:



Side mount brackets for 

high power antennas (if not 

included in antenna base 

cost)

Initial payment for 

interim antenna 

mount/bracket & 

the interim scatter 

study. The scatter 

study is bundled 

into this cost. This 

invoice represents 

a 45% down 

payment necessary 

to start work on this 

component.

$4,593.46

2nd payment for 

interim antenna 

mount/bracket & 

the interim scatter 

study. The scatter 

study is bundled 

into this cost. This 

invoice represents 

a 45% down 

payment necessary 

to start work on this 

component.

$4,593.46Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
2nd payment for 

field engineer 

interim line

/antenna sweep 

study with report. 

This invoice 

represents a 45% 

down payment 

necessary to start 

work on this 

component.

$2,880.00

Initial payment for 

field engineer 

interim line

/antenna sweep 

study with report. 

This invoice 

represents a 45% 

down payment 

necessary to start 

work on this 

component.

$2,880.00

UHF - Lower Power Side 

Mount, One station 

antenna - medium power 

(50-200 kW), horizontally 

polarized

2nd payment for 

interim high-power 

antenna. This 

invoice represents 

a 45% down 

payment necessary 

to start work on this 

component.

$47,945.52Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Sweep test of existing 

antenna
Initial payment for 

field engineer 

primary existing line

/antenna sweep 

study with report. 

This invoice 

represents a 45% 

down payment 

necessary to start 

work on this 

component.

$2,880.00

2nd payment for 

field engineer 

primary existing line

/antenna sweep 

study with report. 

This invoice 

represents a 45% 

down payment 

necessary to start 

work on this 

component.

$2,880.00Amount:

Component Description:

Amount:

Component Description:



UHF - High Power Top 

Mount (200-1000 kW), One 

station antenna , elliptically 

or circularly polarized

Initial payment for 

primary antenna & 

components. This 

is an elliptical 

antenna, but we 

are not requesting 

reimbursement 

($30912) for that 

aspect. See 

included Letter. 

This invoice 

represents a 45% 

down payment 

necessary to start 

work on this 

component

$93,626.06

2nd payment for 

primary antenna & 

components. This 

invoice represents 

a 45% down 

payment necessary 

to start work on this 

component

$93,626.06Amount:

Component Description:

Amount:

Component Description:



Transmission Line

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Interim 

Transmission 

Line

$28,975.00 $27,775.00 $24,325.18

VSWR 

Monitor

$5,375.00 $5,375.00 The 

addition of 

an interim 

line and 

antenna to 

KVTH-DT 

is required 

as part of 

our repack 

transition 

plan. We 

require a 

device to 

monitor 

VSWR 

levels on 

our interim 

line to 

detect and 

prevent 

interim line 

burnout.

$5,375.00 N/A

Flexible Air 

Transmission 

Line - 

dielectric, 3"

$23,600.00 $22,400.00 N/A $18,950.18 N/A

Primary 

Transmission 

Line

$0.00 $0.00 $0.00

Sub-total $28,975.00 $27,775.00 N/A $24,325.18 N/A

Total for all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Cost 
Information



Components

Actual Information 

Description File Name

VSWR Monitor

VSWR monitoring 

system for KVTH-

DT interim 

transmission line.

$5,375.00

Flexible Air Transmission 

Line - dielectric, 3"
Initial payment for 

interim line & 

related line 

equipment. This 

invoice represents 

a 45% down 

payment 

necessary to start 

work on this 

component.

$9,475.09

2nd payment for 

interim line & 

related line 

equipment. This 

invoice represents 

a 45% down 

payment 

necessary to start 

work on this 

component.

$9,475.09Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Primary Tower 

TOWER

$1,242,500.00 $1,205,500.72 $778,069.28

Short Tower 

(less than 500')

$84,200.00 $110,270.72 Our tower is 

460ft which is 

at the high 

end of the 

range for a 

"short" tower. 

It is also at 

the top of a 

mountain. 

Our quote for 

this 

component is 

slightly over 

catalog 

costs. The 

tower & site 

were studied 

and this is 

what is 

required to 

do the job.

$99,243.65 Our tower 

is 460ft 

which is at 

the high 

end of the 

range for a 

"short" 

tower. It is 

also at the 

top of a 

mountain. 

Our invoice 

for this 

component 

is slightly 

over 

catalog 

costs. The 

tower & 

site were 

carefully 

studied 

and this is 

what is 

required to 

do th

Interim 

Installation

$80,000.00 $80,000.00 Install interim 

antenna and 

transmission 

line.

$60,826.75 N/A

Cost 
Information



Tower 

mapping for 

an 

undocumented

/poorly 

documented 

tower and 

preparation of 

documentation 

necessary for 

tower load 

study

$26,300.00 $15,230.00 During the 

course of our 

work our 

vendor 

MARSAND 

determined 

that more 

mapping 

would be 

necessary to 

develop a 

reinforcement 

proposal for 

the KVTH 

tower.

$15,230.00 N/A

Serious tower 

reinforcement

/modifications

$1,052,000.00 $1,000,000.00 Please see 

attached 

Transition 

Plan 

Narrative and 

Structural 

Analysis.

$602,768.88 N/A

Sub-total $1,242,500.00 $1,205,500.72 N/A $778,069.28 N/A

Total for all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Components

Actual Information 

Description File Name



Short Tower (less than 

500')
Initial payment for 

tower equipment & 

rigging of new top-

mounted primary 

antenna & removal 

of existing top-

mounted primary 

antenna. This 

invoice represents a 

50% down payment 

necessary to start 

work on this 

component.

$55,135.36

2nd payment for 

tower equipment & 

rigging of new top-

mounted primary 

antenna & removal 

of existing top-

mounted primary 

antenna. This 

invoice represents a 

40% down payment 

necessary to start 

work on this 

component. 

REVISED

$44,108.29Amount:

Component Description:

Amount:

Component Description:



Interim Installation

2nd payment for 

tower equipment & 

rigging of side-

mounted interim 

antenna and interim 

transmission line. 

This invoice 

represents a 40% 

down payment 

necessary to start 

work on this 

component.

$27,034.11

Initial payment for 

tower equipment & 

rigging of side-

mounted interim 

antenna and interim 

transmission line. 

This invoice 

represents a 50% 

down payment 

necessary to start 

work on this 

component.

$33,792.64Amount:

Component Description:

Amount:

Component Description:



Tower mapping for an 

undocumented/poorly 

documented tower and 

preparation of 

documentation necessary 

for tower load study

Mapping studies 

necessary for 

preparing the KVTH-

DT tower to support 

loading required to 

complete the repack. 

Geotech report 

($4800), foundation 

mapping ($3600), 

modification 

drawings ($3900), 

and structural 

analysis ($1400). 

REVISED

$13,700.00

TOWER CREW 

COMMISSIONED 

TO TAKE 

MEASUREMENTS 

& PICTURES TO 

DOCUMENT A 

TORQUE ARM 

THAT WAS ADDED 

TO THE TOWER 

AFTER THE 

ORIGINAL 

CONSTRUCTION. 

THIS WAS 

NECESSARY FOR 

THE STRUCTURAL 

ENGINEERS TO 

COMPLETE THEIR 

LOADING STUDY.

$1,530.00Amount:

Component Description:

Amount:

Component Description:



Serious tower 

reinforcement

/modifications
Initial payment for 

serious tower 

modifications 

necessary to 

accommodate the 

increased tower load 

resulting from new 

primary antenna & 

new interim antenna

/line. This invoice 

represents a 50% 

down payment 

necessary to start 

work on this 

component.

$334,871.60

2nd payment for 

serious tower 

modifications 

necessary to 

accommodate the 

increased tower load 

resulting from new 

primary antenna & 

new interim antenna

/line. This invoice 

represents a 40% 

down payment 

necessary to start 

work on this 

component. 

REVISED

$267,897.28Amount:

Component Description:

Amount:

Component Description:



Outside Professional Services

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Outside 

Professional 

Services

$83,380.00 $78,750.00 $15,878.50

Attorney Fees 

- Prepare and 

File request 

for Special 

Temporary 

Authorization

$3,680.00 $3,500.00 N/A N/A N/A

Attorney Fees -

Prepare and 

File FCC Form 

2100 (main), 

License to 

Cover 

Application

$2,365.00 $2,250.00 N/A N/A N/A

Attorney Fees 

- Prepare and 

File FCC Form 

2100 (main), 

Construction 

Permit 

Application

$5,260.00 $5,000.00 N/A $3,028.50 N/A

Prepare 

request for 

Special 

Temporary 

Authorization

$2,050.00 $1,500.00 N/A $600.00 N/A

Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

License to 

Cover 

Application

$1,580.00 $1,500.00 N/A N/A N/A

Cost 
Information



Prepare 

engineering 

section of FCC 

Form 2100 

(main), 

Construction 

Permit 

Application

$3,155.00 $3,000.00 N/A $2,250.00 N/A

Perform 

engineering 

study for new 

channel 

assignment 

and antenna 

development

$7,360.00 $7,000.00 N/A $4,500.00 N/A

Prepare and 

or review 

reimbursement 

form

$2,630.00 $2,500.00 N/A $2,500.00 N/A

Project 

management 

of the transition

$55,300.00 $52,500.00 Please see 

attached 

Transition 

Plan 

Narrative.

$3,000.00 N/A

Sub-total $83,380.00 $78,750.00 N/A $15,878.50 N/A

Total for all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Components

Actual Information 

Description File Name

Attorney Fees - Prepare 

and File request for Special 

Temporary Authorization

Information not provided.

Attorney Fees -Prepare 

and File FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Attorney Fees - Prepare 

and File FCC Form 2100 

(main), Construction Permit 

Application



KVTH-DT Wiley 

Rein LLP - Outside 

Professional 

Services: 

Consultation with 

attorneys to 

Prepare Form 2100 

Construction 

Permit Application 

& other issues 

related to KVTH-

DT repack

$816.00

KVTH-DT Wiley 

Rein LLP - Outside 

Professional 

Services: 

Conference calls 

and e-mails with 

attorneys to 

discuss issues 

related to preparing 

Form 2100 

Construction 

Permit Application.

$689.00

KVTH-DT Wiley 

Rein LLP - Outside 

Professional 

Services: 

Consultation with 

attorneys to 

prepare Form 2100 

Construction 

Permit Application 

and prepare/file 

minor modification 

application.

$1,047.50Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



KVTH-DT Wiley 

Rein LLP - Outside 

Professional 

Services: Attorney 

review of KVTH-DT 

channel 

assignment letter 

and consultation 

with management 

prior to preparing 

Form 2100 

Construction 

Permit Application.

$272.00

KVTH-DT Wiley 

Rein LLP - Outside 

Professional 

Services: 

Continued email 

consultation with 

attorneys to 

Prepare Form 2100 

Construction 

Permit Application 

& general issues 

related to KVTH-

DT repack.

$204.00

Prepare request for Special 

Temporary Authorization
REVISED Invoice 

to prepare STA 

interim facility 

request for KVTH-

DT. Pay terms are 

50% upfront & 50% 

final. Another 

request will be 

submitted for the 

final 50%. This 

invoice contains 

costs related to 

other components

$600.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Prepare engineering 

section of FCC Form 2100 

(main), License to Cover 

Application

Information not provided.

Prepare engineering 

section of FCC Form 2100 

(main), Construction Permit 

Application

REVISED Invoice 

to prepare the 

engineering section 

of FCC Form 2100 

& the CP 

application for 

KVTH-DT. Pay 

terms are 50% 

upfront & 50% 

final. Another 

request will be 

submitted for the 

final 50%. This 

invoice contains 

costs related to 

other components

$1,125.00

REVISED Invoice 

to prepare the 

engineering section 

of FCC Form 2100 

& the CP 

application for 

KVTH-DT. Pay 

terms are 50% 

upfront & 50% 

final. $1125.00 

represents the final 

payment. This 

invoice contains 

costs related to 

other components.

$1,125.00Amount:

Component Description:

Amount:

Component Description:



Perform engineering study 

for new channel 

assignment and antenna 

development

REVISED inv. to 

perform eng study-

new channel 

assignment & 

antenna 

development. Pay 

terms are 50% 

upfront & 50% 

final. $2250 

represents initial 

payment. Another 

request will be 

submitted for the 

final 50%.Invoice 

contains costs 

related to other 

components

$2,250.00

REVISED Invoice 

to perform eng 

study-new channel 

assignment & 

antenna 

development. Pay 

terms are 50% 

upfront & 50% 

final. $2250 

represents final 

payment. This 

invoice contains 

costs related to 

other components

$2,250.00Amount:

Component Description:

Amount:

Component Description:



Prepare and or review 

reimbursement form
REVISED Invoice 

to prepare & review 

schedule 399 

reimbursement 

form for KVTH-DT. 

Pay terms are 50% 

upfront & 50% 

final. $1250 

represents the final 

payment. This 

invoice contains 

costs related to 

other components.

$1,250.00

REVISED Invoice 

to prepare & review 

schedule 399 

reimbursement 

form for KVTH-DT. 

Pay terms are 50% 

upfront & 50% 

final. Another 

request will be 

submitted for the 

final 50%. This 

invoice contains 

costs related to 

other components

$1,250.00Amount:

Component Description:

Amount:

Component Description:



Project management of the 

transition
REVISED Invoice 

for project 

management of the 

transition. Our CEs 

visited the KVTH-

DT site to assess 

it. Pay terms are 

50% upfront & 50% 

final. Another 

request will be 

submitted for the 

final 50%. This 

invoice contains 

costs related to 

other components

$3,000.00Amount:

Component Description:



Other Expenses

Where no predetermined cost estimate is available, any estimate provided will 
also become the predetermined cost (displayed in italics).

Description

Predetermined 

Cost Estimate

Estimated 

Cost

Estimated 

Cost 

Justification Actual Cost

Actual Cost 

Justification

Other 

Expenses

$174,463.17 $166,418.17 $37,062.70

Equipment 

Delivery and 

Handling 

Charges

$30,000.00 $30,000.00 Freight for 

main and 

interim 

antenna and 

interim 

transmission 

line. 

Offloading 

equipment 

rental and 

labor. This 

price now 

reflects known 

invoiced costs. 

**REVISED 8/3

/2018**

$23,379.45 N/A

Project-

related 

Insurance

$400.00 $400.00 The KVTH-DT 

repack project 

occasionally 

has costs 

related to 

insurance 

such as transit 

insurance for 

large items 

(antennas, 

transmitters) 

and site-based 

insurance 

costs related 

to the ongoing 

construction 

project.

$400.00 N/A

Cost 
Information



Security 

Cameras

$3,599.90 $3,599.90 In lieu of 

requesting 

reimbursement 

for additional 

security, in-

house labor to 

supervise a 

tower crew for 

2+ months, and

/or storage 

costs; we are 

requesting 

four security 

cameras that 

we can use to 

monitor the 

site in real-

time.

$3,599.90 N/A

Arkansas 

Use Tax

$121,073.27 $121,073.27 We must pay 

Arkansas use 

tax on taxable 

purchases. 

Our out-of-

state vendors 

are not 

required to 

collect or remit 

the taxes on 

our behalf. We 

must calculate 

and pay use 

tax ourselves. 

We have 

projected our 

tax obligation 

based on our 

repack budget.

$6,123.35 N/A

MVPD 

Notification 

of Channel 

Change

$1,200.00 $1,200.00 N/A N/A N/A



Disposal 

Costs (for 

equipment 

and other 

waste, net of 

any salvage 

value)

$5,000.00 $5,000.00 Disposal of top 

mount antenna

N/A N/A

FCC Filing 

Fees - 

Special 

Temporary 

Authorization 

request

$195.00 $190.00 N/A N/A N/A

FCC Filing 

Fees - Form 

2100 license 

to cover 

application

$335.00 $325.00 N/A N/A N/A

DTV Medical 

Facility 

Notification

$11,550.00 $3,560.00 Our quote for 

this service is 

significantly 

under the 

original 

estimate so 

we are 

revising this 

cost 

downward.

$3,560.00 N/A

FCC Filing 

Fees - Form 

2100 minor 

change CP 

application

$1,110.00 $1,070.00 N/A N/A N/A

Sub-total $174,463.17 $166,418.17 N/A $37,062.70 N/A

Total for all 

systems

$2,385,646.37 $2,255,839.51 N/A $1,389,939.08 N/A

Components

Actual Information 

Description File Name

Equipment Delivery and 

Handling Charges



Shipping & 

handling of KVTH-

DT transformer 

system.

$1,802.45

2nd payment for 

delivery/handling 

costs for our 

interim transmitter. 

This invoice 

represents a 60% 

down payment 

necessary to start 

work on this 

component.

$1,008.00

2nd payment for 

delivery/handling 

costs on the 

primary antenna. 

The two line items 

are $3825. This 

invoice represents 

a 45% down 

payment 

necessary to start 

work on this 

component.

$3,825.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Initial payment for 

delivery/handling 

costs on the 

rechanneling of 

our primary 

transmitter. This 

invoice represents 

a 30% down 

payment 

necessary to start 

work on this 

component.

$555.00

2nd payment for 

delivery/handling 

costs on the 

rechanneling of 

our primary 

transmitter. This 

invoice represents 

a 60% down 

payment 

necessary to start 

work on this 

component.

$1,110.00

2nd payment for 

delivery/handling 

costs on the 

interim antennas & 

feedline. The two 

line items are 

$5175. This 

invoice represents 

a 45% down 

payment 

necessary to start 

work on this 

component.

$5,175.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Initial payment for 

delivery/handling 

costs for our 

interim transmitter. 

This invoice 

represents a 30% 

down payment 

necessary to start 

work on this 

component.

$504.00

Shipping charges 

for 5-ton HVAC 

system.

$400.00

Initial payment for 

delivery/handling 

costs on the 

antennas & 

feedline. The two 

line items are 

$3825 & $5175 

(page 1 & 2). This 

invoice represents 

a 45% down 

payment 

necessary to start 

work on this 

component.

$9,000.00

Project-related Insurance

Transit insurance 

for interim and 

primary antennas 

and line to cover 

the shipment in 

transit from Maine 

to Arkansas. 

KVTH-DT ONLY.

$400.00Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



Security Cameras

Security cameras 

in lieu of other 

reimbursable 

costs (storage, 

outside security 

staff, or personnel 

oversight costs) 

related to the 

repack.

$3,599.90

Arkansas Use Tax

Sales tax for 

KVTH-DT 

Transformer 

system.

$3,900.85

Sales tax for 

security cameras.

$323.99

Sales tax for 

KVTH-DT 5 ton 

Cooling-only 

system.

$1,898.51

MVPD Notification of 

Channel Change

Information not provided.

Disposal Costs (for 

equipment and other waste, 

net of any salvage value)

Information not provided.

FCC Filing Fees - Special 

Temporary Authorization 

request

Information not provided.

FCC Filing Fees - Form 

2100 license to cover 

application

Information not provided.

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:



DTV Medical Facility 

Notification
KVTH-DT DTV 

Notification quote 

and invoice for 

Medical 

Notifications 

service.

$3,560.00

FCC Filing Fees - Form 

2100 minor change CP 

application

Information not provided.

Amount:

Component Description:



Question Response

The facility has ceased operating on its pre-

auction channel.

No

Construction of final facilities or all 

necessary modifications are complete.

No

All receipts for reimbursement have been 

submitted no further costs are expected to 

be incurred. Note this will lock the Form 399 

from further editing and begin close-out 

procedures with the Fund Administrator.

No

Reimbursement 
Status

Grand Total

Predetermined 

Cost Estimate Estimated Cost Actual Cost

Total for all systems $2,385,646.37 $2,255,839.51 $1,389,939.08

Cost 
Information



1.  

2.  

3.  

Section Question Response

Submission of Estimated 

Expenses Statements

WILLFUL FALSE STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE STATEMENTS COULD SUBJECT 

THIS ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT.

The Authorized 
Person signing 
below certifies that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels 
(broadcasters) or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD).

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that it 
will maintain and 
provide to the 
Commission detailed 
records, including 
receipts, of all costs 
eligible for 
reimbursement 
actually incurred.

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.



8.  The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a pre-requisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jim Grant

General 

Manager

08/03/2018



1.  

2.  

3.  

Section Question Response

Submission of Actual 

Cost Documentation 

Statements

WILLFUL FALSE, FRAUDULENT, OR 

FICTITIOUS STATEMENTS ON THIS 

FORM ARE PUNISHABLE BY FINE AND

/OR IMPRISIONMENT (U.S. CODE, TITLE 

18, SECTION 1001), AND/OR 

REVOCATION OF ANY STATION 

LICENSE OR CONSTRUCTION PERMIT 

(U.S. CODE, TITLE 47, SECTION 312(a)

(1), AND/OR FORFEITURE (U.S. CODE, 

TITLE 47, SECTION 503), AND ANY 

FALSE AND/OR FRAUDULENT 

STATEMENTS COULD SUBJECT THIS 

ENTITY TO LIABILITY UNDER THE 

FALSE CLAIMS ACT (U.S. CODE, TITLE 

31, SECTIONS 3729-3733).

The Authorized 
Person signing 
below certifies and 
represents that he
/she is authorized to 
submit this TV 
Broadcaster 
Relocation Fund 
Reimbursement 
Form on behalf of 
the above-named 
entity.

The above-named 
entity certifies that 
the statements in this 
form and attached 
documentation are 
true, complete, and 
correct.

The above-named 
entity acknowledges 
that all certifications 
and attached 
documentation are 
considered material 
representations.

Certification



4.  

5.  

6.  

7.  

The above-named 
entity acknowledges 
the submission of the 
information herein 
creates no obligation 
on the part of the 
government to pay 
any amount.

The above-named 
entity certifies that 
the equipment and 
services paid for with 
money from the TV 
Broadcaster 
Relocation Fund are 
necessary to change 
channels (full power 
and Class A stations) 
and/or otherwise 
modify a television 
station’s facility as a 
result of the 
spectrum repack 
(LPTV/TV Translator 
stations); or to 
minimize service 
disruption resulting 
from a repacked 
television station (FM 
stations); or to 
continue to carry the 
signal of a 
broadcaster that 
changes channels 
(MVPD) .

The above-named 
entity certifies that all 
payments from the 
TV Broadcaster 
Relocation Fund 
(Fund) received by 
the entity listed on 
this form will be used 
only for expenses 
that are eligible for 
reimbursement from 
the Fund.

The above-named 
entity certifies that 
the cost information
/documents 
submitted reflect 
costs actually 
incurred.



Attachments

8.  

9.  

The above-named 
entity acknowledges 
that overpayments or 
payments in error 
must be promptly 
refunded to the 
Commission.

The above-named 
entity certifies that it 
is in full compliance 
with all statutes, 
rules, regulations 
and governmental 
requirements for 
which compliance is 
a prerequisite for 
obtaining the 
payments herein 
requested.

I declare, under penalty of perjury, that I am 

an authorized representative of the above-

named applicant for the Authorization(s) 

specified above.

Jim Grant

General 

Manager

08/03/2018


